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Work to date: As you know construction started last week on Monday and NY ave was closed off each 

way from Hwy 75. The eastern limits of this 1st phase of the flood mitigation project is the alley east of 

6th street. The existing street pavement was reclaimed/ground up so that it will be prepared for use as 

base material for the new street. Curb & gutter and some of the concrete driveways were removed west 

of Hwy 75. The contractor started hauling the ground up base to the east side of the project so that the 

west side would be prepared for installing the storm sewer and waterline replacements. The contractor 

did work Saturday. Neil did an excellent job of advance notifying residents. We continue to talk to them 

as does the contractor to make sure they are taken care of since we know several have no other access 

than NY. 

Work planned for the week of July 12th: Concrete removal west of Hwy 75 will continue until complete 

in a day or two. Reclaimed material continues to be removed from the west side of the project and will 

be complete in a few days. Prep work is being done today to start the waterline replacements. We met 

with Curt on site this morning to talk about valves. The contractor is verifying the shut off areas and will 

notify residents this afternoon. The waterline lowering/replacements across NY Ave at 2nd and 3rd streets 

are anticipated to be completed on Tuesday. The lowering on 4th will take place on Wednesday and the 

replacement from 4th to Hwy 75 will follow. Watermain work west of Hwy 75 is expected to fill out the 

week especially if the rain does come this afternoon. 

Work planned for the week of July 19th: A bit tougher to schedule the 2nd week out. At this point we 

believe the contractor will skip across Hwy 75 and continue the water line work west of the intersection. 

This work should take less than a week therefore storm sewer installation starting at 2nd Street and 

working east should also start this week. 

Misc.: Special timing/consideration has been given within the project for the Hwy 75 intersection to 

limit the timeframe it will be closed. No work in the intersection will likely take place until all the 

underground work is done west of 75. The plan is to get everything done under the intersection as 

quickly as possible to minimize traffic disruption. 

If you ever have any questions on what is going on with this project, need to forward a resident concern 

for us to deal with, or have a request please don’t hesitate to give me a call. (cell is best this time of 

year!)  

Thanks! 

Mike Bassingthwaite, PE 
Principal Engineer 

Interstate Engineering 
1999 4th Street North 
Wahpeton, North Dakota 58075 

Phone: 701.642.5521 
Cell: 701.899.0996 
mike.bassingthwaite@interstateeng.com 

 

mailto:mike.bassingthwaite@interstateeng.com

